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PHASE 4: Wallula to Walla Walla Planning Study
PHASE 5: Attalia Vicinity to US 730
PHASE 6: McDonald Road to Walla Walla

Initial Planning PHASE 4 and 6

Initial Planning PHASE 5

Secured
Funding
PHASE 4

Project Phase Details Secured

Funding
PHASE 5

Initial Planning

Get a general idea of what needs to be done and about how much it will cost 3 i

*PHASE 4 and 6: are included in the 1998 and 2002 Highway Systems Plan ‘ Securing Funding PHASE 6
*PHASE 5: is included in 1995, 1998, and 2002 Highway Systems Plan
*PHASE 4, 5, and 6: Footprint Report - Wallula to Walla Walla August 2001
Securing Funding ‘ Planning Study PHASE 4
Generate support and obtain project funding

*PHASE 4 and 5: received Nickel Package funding in July of 2003 ‘ Project Design PHASE 5
*PHASE 6: is partially funded with a US Highway 12 Coalition Federal Earmark

in March 2004 ‘Project Design PHASE 6‘

Project Design

Thoroughly evaluate the problem and engineer a detailed solution
*PHASE 4: Field investigation started in January 2004

*PHASE 5: Design is scheduled to start in Spring 2006 |:| Environmental Study PHASE 4
*PHASE 6: Design started in September 2003

Environmental Compliance ‘ Environmental Compliance PHASE 5
Ensure that all environmental statutes and regulations are followed

*PHASE 4: Environmental studies scheduled completion in August 2004 ‘ Environmental Compliance PHASE 6
*PHASE 5: Environmental scheduled to start in Spring 2006
*PHASE 6: Environmental Document scheduled completion in Spring 2005 Public Hearings and Open ‘
Public Hearings and Open Houses HousesIBHBSEZ

Opportunities for WSDOT designers to present their ideas, answer Public Hearings and Open Houses PHASE 5
questions, and listen to public input
*PHASE 4, 5, and 6: Open House in Burbank March2004 Public Hearings and Open Houses PHASE 6
*PHASE 4, 5, and 6: Open House in Walla Walla March 2004

Right of Way Acquisition
Right of Way Acquisition PHgASE 5 e
Determine project area needs and purchase property for new roadways

*PHASE 5: Right of way purchases scheduled start Spring 2006 Right of Way Acquisition ‘
*PHASE 6: Right of way purchases scheduled start Spring 2005 PHASE 6

Contract Preparation Contract Preparation
Prepare a detailed set of plans to tell the contractor what to build PHASE 5

*PHASE 5: Contract preparation scheduled to be finished in Late 2007

*PHASE 6: Contract preparation scheduled to be finished in November 2006 g;:téaEc;Preparation ‘

Project Construction - -
Private contractors bid for and build the project as designed by WSDOT :;flj\escé gonstructlon

*PHASE 5: Project schedule for Bid Advertisement in Late 2007

*PHASE 5: Construction scheduled to begin Late 2007

*PHASE 5: Scheduled open to traffic in Late 2008 ‘
*PHASE 6: Project put on Advertisement for bids in November 2006
*PHASE 6: Construction scheduled to begin in Spring 2007
*PHASE 6: Scheduled open to traffic in the Fall of 2008

Project Construction
PHASE 6

South Central Region




